
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Contract Location: Time Allowed:

DRAINAGE IMPROVEMENTS ON SR 49 BEGINNING SOUTH OF CS 629 AND

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

08/31/2012

10/16/2012

00/00/0000

00/00/0000

698 Days

07/29/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 78.37

547 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,283,548.59

$7,810,611.50

$3,635,573.14

53.34%

Counties:

Peach

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0003623      $8,283,548.59 $7,810,611.50 $3,635,573.14 56.11% $324,663.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number: 0003623      SR 49 DRAINAGE IMPROVEMENTS

 

STP00-0003-00(623)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,534,559.61 $3,458,649.37 $75,910.24

Non-Participating $883,639.91 $864,662.34 $18,977.57

Total Earnings $4,418,199.52 $4,323,311.71 $94,887.81

Stockpiled Materials $229,775.93 $0.00 $229,775.93

Gross Earnings $4,647,975.45 $4,323,311.71 $324,663.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,647,975.45 $4,323,311.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $324,663.74

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .751

 248772.260 .021

STP00-0003-00(623)

 

.772 $5,224.22 $192,052.18

0009 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 4.000

 3946.250 .000

 

 

4.000 $.00 $15,785.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .688

 958648.970 .018

STP00-0003-00(623)

 

.706 $17,255.68 $676,806.17

0014 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .788

 219862.500 .052

 

 

.840 $11,432.85 $184,684.50

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,230.000 2,406.300

 24.330 242.970

 

 

2,649.270 $5,911.46 $64,456.74

0030 318-3000     AGGR SURF CRS TN  1,000.000 1,252.490

 21.070 .000

 

 

1,252.490 $.00 $26,389.96

0070 441-0106     CONC SIDEWALK, 6 IN SY  6,099.000 838.893

 33.830 177.091

 

 

1,015.984 $5,990.99 $34,370.74

0075 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,297.000 813.438

 59.760 -248.317

 

 

565.121 $-14,839.42 $33,771.63

0080 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  7,833.000 2,718.246

 14.660 708.166

 

 

3,426.412 $10,381.71 $50,231.20



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  700.000 266.900

 36.080 927.000

 

 

1,193.900 $33,446.16 $43,075.91

Category Amount: $74,803.65 $1,321,624.03

Category Number: 0020 DRAINAGE

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  2,806.000 894.833

 43.510 19.000

 

 

913.833 $826.69 $39,760.87

0175 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  133.000 173.500

 122.110 .000

 

 

173.500 $.00 $21,186.09

0210 668-1100     CATCH BASIN, GP 1 EA  45.000 20.000

 2102.790 1.000

 

 

21.000 $2,102.79 $44,158.59

0230 668-2100     DROP INLET, GP 1 EA  29.000 8.000

 1522.130 .500

 

 

8.500 $761.07 $12,938.11

Category Amount: $3,690.55 $118,043.66

Category Number: 0030 CULVERT

0285 207-0203     FOUND BKFILL MATL, TP II CY  1,340.000 388.249

 44.910 5.296

 

 

393.545 $237.84 $17,674.11

0290 500-3101     CLASS A CONCRETE CY  67.000 132.563

 588.740 .000

 

 

132.563 $.00 $78,045.14



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CULVERT

0295 511-1000     BAR REINF STEEL LB  5,307.000 12,436.653

 0.920 .000

 

 

12,436.653 $.00 $11,441.72

Category Amount: $237.84 $107,160.97

Category Number: 0040 EROSION CONTROL

0345 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,799.000 523.000

 1.130 20.000

 

 

543.000 $22.60 $613.59

0380 167-1500     WATER QUALITY INSPECTIONS MO  19.000 16.000

 342.540 1.000

 

 

17.000 $342.54 $5,823.18

0385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,598.000 2,838.150

 3.130 213.750

 

 

3,051.900 $669.04 $9,552.45

0390 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  36.000 60.427

 56.390 .000

 

 

60.427 $.00 $3,407.48

0395 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  110.000 203.364

 58.180 .000

 

 

203.364 $.00 $11,831.72

0400 603-7000     PLASTIC FILTER FABRIC SY  146.000 263.791

 3.700 .000

 

 

263.791 $.00 $976.03

0435 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,932.000 .000

RAW CHECK DAM 4.340 525.750

 

 

525.750 $2,281.76 $2,281.76

Category Amount: $3,315.94 $34,486.21



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNALS

0555 615-1200     DIRECTIONAL BORE - LF  790.000 .000

 2.000 420.000

3 IN

 

420.000 $840.00 $840.00

0560 615-1200     DIRECTIONAL BORE - LF  210.000 264.000

 4.500 116.000

7 IN

 

380.000 $522.00 $1,710.00

0590 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,000.000 792.000

 8.050 768.000

 

 

1,560.000 $6,182.40 $12,558.00

Category Amount: $7,544.40 $15,108.00

Category Number: 0070 LIGHTING

0610 615-1200     DIRECTIONAL BORE - LF  1,600.000 1,331.000

 4.060 50.000

2 IN

 

1,381.000 $203.00 $5,606.86

0625 681-4210     LIGHTING STD, 30 FT MH, POST TOP EA  46.000 .000

 4567.500 .000

 

 

.000 $.00 $0.00

0630 681-6266     LUMINAIRE, TP 2, 400 W, HP SODIUM EA  46.000 .000

 1522.500 .000

 

 

.000 $.00 $0.00

0635 682-1505     CABLE, TP RHH/RHW, AWG NO 8 LF  20,064.000 .000

 1.220 .000

 

 

.000 $.00 $0.00

0640 682-1506     CABLE, TP RHH/RHW, AWG NO 6 LF  2,424.000 .000

 1.520 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LIGHTING

0645 682-1507     CABLE, TP RHH/RHW, AWG NO 4 LF  2,858.000 .000

 2.440 .000

 

 

.000 $.00 $0.00

0650 682-1509     CABLE, TP RHH/RHW, AWG NO 2 LF  9,333.000 .000

 2.640 .000

 

 

.000 $.00 $0.00

0655 682-1511     CABLE, TP RHH/RHW, AWG NO 1/0 LF  9,379.000 458.000

 3.910 .000

 

 

458.000 $.00 $1,790.78

0660 682-1512     CABLE, TP RHH/RHW, AWG NO 2/0 LF  13,946.000 .000

 4.310 .000

 

 

.000 $.00 $0.00

0665 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  9,455.000 1,557.000

 8.120 184.000

 

 

1,741.000 $1,494.08 $14,136.92

0670 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,850.000 1,270.000

 8.050 447.000

 

 

1,717.000 $3,598.35 $13,821.85

Category Amount: $5,295.43 $35,356.41

Category Number: 0080 UTILITY

0680 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  1,155.000 1,298.000

 10.150 .000

15KV

 

1,298.000 $.00 $13,174.70

0700 664-0450     REMOVAL OF OVERHEAD ELECTRICAL DISTRIBUTION (SERVICE) -LF  450.000 3,069.000

 10.150 .000

<600 V

 

3,069.000 $.00 $31,150.35



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14387-12-000-0

Estimate Summary By Project

Estimate Number: 0017

03/10/2014

Project Number 0003623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITY

0715 665-0010     PLASTIC GAS MAIN - LF  450.000 959.000

 92.830 .000

4 IN

 

959.000 $.00 $89,023.97

0725 665-0030     SHORT SIDE SERVICE - EA  1.000 3.000

 3230.680 .000

3/4 IN

 

3.000 $.00 $9,692.04

0730 665-0040     LONG SIDE SERVICE - EA  2.000 3.000

 4799.010 .000

3/4 IN

 

3.000 $.00 $14,397.03

0770 670-1080     WATER MAIN, 8 IN LF  300.000 641.000

 84.570 .000

 

 

641.000 $.00 $54,209.37

0820 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 3.000

 14048.650 .000

 

 

3.000 $.00 $42,145.95

0850 670-7000     STEEL CASING - LF  120.000 150.000

 188.300 .000

16 IN

 

150.000 $.00 $28,245.00

Category Amount: $0.00 $282,038.41

Project Total Amount: $94,887.81 $4,418,199.52


